
Bond	Description Active	Projects
Revised	
Budget

Actual	to	
Date

Available	
Budget

%	
Spent

Parks	and	Recreational Greenways,	Land,	Park	Projects 3,014,087$										 1,205,712$										 1,808,375$											 40.00%

Parks	and	Recreational Recreation	Center 10,379,718$							 2,734,634$										 7,645,084$											 26.35%

Public	Safety	and	Services	Facilities Police	Facility	and	Town	Hall 14,417,004$							 12,763,465$							 1,653,539$											 88.53%

Redevelopment	 Land	Acquisition 2,043,951$										 1,280,293$										 763,658$														 62.64%
Street	and	Sidewalk Land	Acquisition,	Sidewalk	

Construction,	US	Highway	70	
Improvements,	Montague,	Purvis	
and	New	Rand	Construction,	Jessup,	
Benson/Garner

14,857,044$							 3,948,248$										 10,908,796$								 26.57%

Total 44,711,804$					 21,932,352$					 22,779,452$						 49.05%

Bond	Improvements	Completed		‐	July	31,	2017

Accomplishments	by	Bond	Issuance
As	of	July	31,	2017

Parks	and	Recreational

•Concrete	slabs	have	been	
poured	and	masonry	walls	
are	going	vertical	at	the	
Recreation	Center	site.
•Lake	Benson	Dog	Park	
Parking	and	Stormwater	
BMP	project	is	nearing	
completion.		
•Town	staff	is	developing	a	
request	for	qualifications	for	
South	Garner	Greenway	
design.
•The	new	shelter	at	Garner	
Recreation	Park	is	
substantially	complete	and	
the	associated	paving	project	
has	been	completed.

Public	Safety	and	Services	
Facilities

•The	new	Town	Hall	is	open	
for	business.	Grand	opening	
to	be	scheduled	in	near	
future.
•Remaining	road	work	around	
Town	Hall	site	to	begin	work	
in	August.

Redevelopment

•The	Recreation	Center	
project's	improvements	to	
stormwater,	US	Hwy	70,	and	
Montague	St.	under	
construction.
•Underground	Power	&	Utility	
lines	in	downtown	will	be	
relocated	as	part	of	the	
Recreation	Center	
Construction.

Street	and	Sidewalk

•Buffalo	Road	Sidewalk	
Project	has	been	completed.
•Thompson	Road	sidewalk	
project's	stormwater	piping	
has	been	installed.
•Cloverdale	street	lighting	
project	has	been	awarded.	
•Improvements	at	Rand	Mill	
Road	Park	are	nearing	
completion.	Grand	re‐
opening	to	be	scheduled	once	
work	is	completed.



# Project	Name Budget Status Completion	Date Council	Next	Steps
1.1d Thompson	Road	Sidewalk $220,000 On‐Track Summer	2017 Attend	Ribbon	Cutting

1.1e Vandora	Springs	Sidewalk $245,000 On‐Track Summer	2018 Award	bid	in	Winter	2017

1.1f Spring	Drive	Sidewalk $335,000 On‐Track Summer	2018 Award	bid	in	Winter	2017

1.1g Avery	Street/Curtiss	Drive	Sidewalk On‐Track Spring	2018 Award	bid	in	Fall	2017

2.1b Street	Improvements	‐	New	Rand	Road	 On‐Track TBD Review	Preliminary	Design	Plans

5.1 Greenways $830,700 Delayed TBD Discuss	funding	options

6.1 Neighborhood	Improvements	 $750,000 On‐Track Varies Review/Authorize	the	next	group	of	ranked	
project(s)

7.1 Land	Acquisition	(Historic	Downtown	Garner	Plan)	 $1,400,000 On‐Track June	2019 Continue	consideration	of	properties	as	necessary

8.1 Park	Enhancements	‐	General $10,365 On‐Track TBD NA

8.1.e Lake	Benson	Dog	Park	(incl.	Parking	&	Stormwater	BMP) $125,000 On‐Track Summer	2017 NA

8.1g Park	Enhancements	‐	Garner	Recreational	Park	Picnic	Shelter $85,000 On‐Track Summer	2017 Attend	Ribbon	Cutting

9 Garner	Recreation	Center $8,897,287 On‐Track Spring	2018 Attend	Ribbon	Cutting

9.1.a Underground	Power	at	Garner	Recreation	Center $200,000 On‐Track Winter	2017 Attend	Ribbon	Cutting

9.1.b Downtown	Stormwater	Facilities	 $600,000 On‐Track Winter	2017 Attend	Ribbon	Cutting

9.1.c Montague	Street	Improvements	 $3,779,183 On‐Track Winter	2017 Attend	Ribbon	Cutting

10 Town	Hall	 $8,155,758 On‐Track August	2017 Attend	Ribbon	Cutting

11 Parking	Lot	at	GPAC $40,000 On‐Track Spring	2018 Attend	Ribbon	Cutting

12 GPAC	Sidewalk	Connections	and	Parking	Improvements $396,362 On‐Track Spring	2018 Attend	Ribbon	Cutting

Status	Indicator Green
Yellow
Red

Bond	Improvements	Summary	

On‐track	–	no	issues	likely	to	affect	project	scope,	schedule	or	budget.	

Delayed	‐	known	issues	are	likely	to	affect	project	scope,	schedule	and/or	budget.	

Critical	‐	significant	unresolved	issues	will	impact	project,	schedule	and/or	budget.	



# Project	Name Project	Budget Total	Spent Over/(Under) Status Completion	Date
1.1.a Claymore	Drive/Buckingham	Sidewalk 220,000 149,007 (70,993) Complete Fall	2014

1.1.b Buffaloe	Road	Sidewalk $1,074,000 $1,069,825 (4,175) Complete Summer	2017

1.1.c Timber	Drive	Sidewalk 220,000 137,903 (82,097) Complete Spring	2016

2.1a Street	Improvements	‐	Jessup	Drive 375,000 354,182 (20,818) Complete Fall	2014

3 Police	Facility 4,500,000 TBD TBD Complete Spring	2016

4 Benson	&	Main	Street	Sidewalks	 652,791 629,031 (23,760) Complete Fall	2016

8.1.a Park	Enhancements	‐	Concessions	Buildings 556,522 537,884 (18,638) Complete Fall	2015

8.1.b Park	Enhancements	‐	Dugout	Covers 108,148 108,148 0	 Complete Spring	2015

8.1.c Park	Enhancements	‐	Mobile	Stage 108,438 TBD TBD Complete Winter	2016

8.1d Park	Enhancements	‐	Dog	Park	(Garner	Rec.	Park) 75,000 47,324 (27,676) Complete Fall	2016

8.1f South	Garner	Park	Fencing	(Soccer) 16,703 16,703 0	 Complete Spring	2015

9.1.d ROW	Acquisition	for	Montague/Purvis/N.	Rand	Improvements 1,116,000 TBD TBD Complete Spring	2016

15 	Bond	Related	Property	Tax	Increase ‐ ‐ ‐ Complete June	2015

All	Completed	Projects 7,906,602 3,050,007 (248,157)

Completed	Projects	Summary	



1.1.a

1.	Project	Name

Completed

Bond	Improvements	Status	Report

Claymore	Drive/Buckingham	Sidewalk

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview

6.	Milestones	&	Major	
Activities	(timeframe) The	Claymore	Drive	sidewalk	project	is	complete.

Progress	Update	(Updated	as	of	September	30,	2015)

7.	Recent	Progress

Project	completed	in	the	first	week	of	October.	Final	cost	of	the	project	is	
$149,007	which	is	under	budget.

The	2010	Garner	Transportation	Plan		prioritizes	the	various	sidewalk	
needs	based	on	access	to	parks,	schools,	downtown	Garner	and	
connectivity	to	existing	sidewalks.	This	list	will	be	revisited	and	
reprioritized	to	determine	which	sidewalks	will	be	funded.

9.	Status	explanation	
(for	yellow	or	red)

8.	Upcoming	Work
	

	



1.1.b

1.	Project	Name

Completed

9.	Status	explanation	
(for	yellow	or	red)

The	completeion	of	the	City	of	Raleigh's	force	main	project	was	delayed,	
causing	the	project	to	begin	later	than	originally	planned,	In	addition,	
required	relocation	of	utility	lines	has	delayed	the	Town's	completion	of	
the	project.

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

	

8.	Upcoming	Work
	

5.	Project	Overview The	2010	Garner	Transportation	Plan		prioritizes	the	various	sidewalk	
needs	based	on	access	to	parks,	schools,	downtown	Garner	and	
connectivity	to	existing	sidewalks.	This	list	will	be	revisited	and	
reprioritized	to	determine	which	sidewalks	will	be	funded.

6.	Milestones	&	Major	
Activities	(timeframe) Project	is	complete.		Punchlist	generated	and	contractor	addressing.

Bond	Improvements	Status	Report

Buffaloe	Road	Sidewalk

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



1.1.c

1.	Project	Name

Completed

9.	Status	explanation	
(for	yellow	or	red) Unexpected	delays	due	to	the	discovery	of	underground	utilities	that	will	

require	relocation.

Progress	Update	(Updated	as	of	June	14,	2016)

7.	Recent	Progress

	

8.	Upcoming	Work
	

5.	Project	Overview The	2010	Garner	Transportation	Plan		prioritizes	the	various	sidewalk	
needs	based	on	access	to	parks,	schools,	downtown	Garner	and	
connectivity	to	existing	sidewalks.	This	list	will	be	revisited	and	
reprioritized	to	determine	which	sidewalks	will	be	funded.

6.	Milestones	&	Major	
Activities	(timeframe) Project	was	completed	in	April.	

Bond	Improvements	Status	Report

Timber	Drive	Sidewalk

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



1.1.d

1.	Project	Name

Summer	2017

Bond	Improvements	Status	Report

Thompson	Road	Sidewalk

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview The	2010	Garner	Transportation	Plan		prioritizes	the	various	sidewalk	
needs	based	on	access	to	parks,	schools,	downtown	Garner	and	
connectivity	to	existing	sidewalks.	This	list	will	be	revisited	and	
reprioritized	to	determine	which	sidewalks	will	be	funded.

6.	Milestones	&	Major	
Activities	(timeframe) 	Contractor	has	installed	all	storm	drain	pipe.		

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

Work	has		progressed	to	the	entrance	of	Timber	Drive	Elementary	with	
the	placement	of	fill	material	in	this	area	starting	last	week.

8.	Upcoming	Work
	



1.1.e

1.	Project	Name

Spring	2018

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

Design	continues,	with	revisions	as	approved.

8.	Upcoming	Work
The	Town	must	obtain	a	CLOMR	from	FEMA	for	this	project.

5.	Project	Overview

Sidewalk	will	be	installed	along	Vandora	Springs	Road	to	Tiffany	Circle.

6.	Milestones	&	Major	
Activities	(timeframe) Council	approved	going	with	a	modified	cross	section	that	will	allow	for	

wider	lanes.

Bond	Improvements	Status	Report

Vandora	Springs	Sidewalk

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



1.1.f'

1.	Project	Name

Fall	2017

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

25%	drawings	are	complete.		Additions	to	the	scope	will	be	included	in	
the	design.

8.	Upcoming	Work
Survey	data	is	being	obtained.

5.	Project	Overview
Sidewalk	will	be	installed	from	Garner	Magnet	High	School	to	Vandora	
Springs	Road.		There	will	also	be	sidewalk	and	curb	and	gutter	installed	
along	Vandora	Springs	from	Foxwood	Drive	to	Spring.

6.	Milestones	&	Major	
Activities	(timeframe) Council	agreed	to	extend	curb	along	Vandora	Springs	to	the	existing	curb	

at	Foxwood	Drive.

Bond	Improvements	Status	Report

Spring	Drive	Sidewalk

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



1.1.g

1.	Project	Name

Fall	2017

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress
Preliminary	plans	have	been	submitted	for	review.		Easement	
information	will	be	provided	and	meetings	with	the	residents	can	be	
scheduled	before	easement	acquisitions	are	started.

8.	Upcoming	Work

5.	Project	Overview

Sidewalk	will	be	installed	along	Avery	Street	from	Powell	Drive	to	
Creekbrook	Court	and	along	Curtiss	to	Johnson	Street

6.	Milestones	&	Major	
Activities	(timeframe) Agreement	with	property	owner	at	Avery	and	Curtiss	to	install	on	east	

side	of	Avery.		Easements	will	be	obtained	after	redesign	of	sidewalk	

Bond	Improvements	Status	Report

Avery	Street/Curtiss	Drive	Sidewalk

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



2.1a

1.	Project	Name

Complete

Bond	Improvements	Status	Report

Street	Improvements	‐	Jessup	Drive

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview
This	project	extends	the	three	lane	section	of	west	bound	US	Highway	70	
to	the	intersection	of	Timber	Drive.			

6.	Milestones	&	Major	
Activities	(timeframe) This	project	is	complete.		

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	September	30,	2015)

7.	Recent	Progress

Project	is	complete	with	a	total	cost	of	$311,870.

8.	Upcoming	Work
	



2.1a

1.	Project	Name

TBD

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress
Proposed	installation	of	sidewalk	crossing	the	railroad	was	well	received	
by	NC	Railroad	staff.		Improvements	and	additions	to	the	road	crossing	
will	also	be	considered	but	was	not	as	favorably	received.

8.	Upcoming	Work
Continue	design.		Right	of	way/easement	discussion	with	property	
owners	will	occur	as	these	become	more	defined

5.	Project	Overview Installation	of	curb	and	gutter	and	sidewalk	along	New	Rand	Road	from	
US	70	north	to	Garner	Road.		Signal	improvements	at	the	intersection	of	
New	Rand	and	US	70	are	also	a	part	of	this	project.

6.	Milestones	&	Major	
Activities	(timeframe) Design	work	has	commenced	on	the	project.		Meetings	with	NCDOT	and	

NCRR	have	occurred	.

Bond	Improvements	Status	Report

Street	Improvements	‐	New	Rand	Road

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



3

1.	Project	Name

Completed

Bond	Improvements	Status	Report

2.	Project	Status

6.	Milestones	&	Major	
Activities	(timeframe)

4.	Project	Manager

5.	Project	Overview

7.	Recent	Progress

8.	Upcoming	Work

3.	Target	Completion	Date:

Police	Facility

Complete

Tony	Chalk,	Town	Engineer	

Project	Plan

Renovation	&	Construction	of	public	safety	facility

Police	moved	into	building	in	late	December	2015.

Progress	Update	(Updated	as	of	March	31,	2016)

Bioretention	areas	have	been	installed	and	landscaped.		

Completion	of	punchlist	items.

9.	Status	explanation	
(for	yellow	or	red)



4

1.	Project	Name

Completed

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	April	10,	2017)

7.	Recent	Progress

Minor	warranty	issues	are	still	being	addressed.

8.	Upcoming	Work
Project	is	complete.

5.	Project	Overview The	2010	Garner	Transportation	Plan		prioritizes	the	various	sidewalk	
needs	based	on	access	to	parks,	schools,	downtown	Garner	and	
connectivity	to	existing	sidewalks.	This	list	will	be	revisited	and	
reprioritized	to	determine	which	sidewalks	will	be	funded.

6.	Milestones	&	Major	
Activities	(timeframe) 	The	project	is	complete.

Bond	Improvements	Status	Report

Benson	&	Main	Street	Sidewalks

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



5.1

1.	Project	Name

TBD

Bond	Improvements	Status	Report

Greenways	‐	Design

2.	Project	Status Delayed 3.	Target	Completion	Date:

4.	Project	Manager John	Hodges,	Assistant	Town	Manager	‐	Development	Services

Project	Plan

5.	Project	Overview There	is	high	demand	for	greenways	and	other	pedestrian‐related	
infrastructure	in	Garner.	$750,000	will	be	used	to	construct	greenways	that	
would	link	to	parks,	schools	and	key	community	features.

6.	Milestones	&	Major	
Activities	(timeframe)

May	2013		WK	Dickson	retained	to	evaluate	alignments	for	proposed		South	
Garner	Greenway	Extension.	July	2013	S.	Garner	Greenway	Alignment	Study	
completed.	August	2013	Public	Meeting	to	review	Alignment	Alternatives.	
March	2014		McKim	&	Creed	retained	for	additional	greenway	alignment	
review.		October	2015	Council	reviewed	preferred	alignment	with	a	cost	
estimate	of	just	over	$	1.3	million	(approximately	$500,000	over	allocated	
funding).		

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress
January	2017	Wake	County	Commissioners	awarded	$245,828	toward	the	
project.	March	2017	Council	approved	development	of	an	RFQ	to	qualify	
consultants	to	review	preliminary	designs	and	move	toward	final	design.

8.	Upcoming	Work

Staff	will	develop	and	issue	an	RFQ	and	select	a	preferred	consultant	for	the	
project.						

9.	Status	explanation	
(for	yellow	or	red)

The	project	was	put	on	hold	to	determine	funding	options	once	the	budget	
exceeded	the	original	amount	available	in	the	2013	bonds.	April	2017	While	
work	is	resuming,	the	status	continues	to	be	on	hold	until	a	revised	design	and	
updated	budget	can	be	developed.



6.1

1.	Project	Name

Varies

8b.	Rand	Mill	Park

Bond	Improvements	Status	Report

Neighborhood	Improvements	

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Reginald	Buie,	Neighborhood	Improvement	Manager

Project	Plan

5.	Project	Overview
The	Town	of	Garner’s	Neighborhood	Improvement	Program	Initiative	has	tackled	five	
areas	for	concentrated	enforcement	and	support	using	Town	resources.		The	Bond	
program	dedicated	$750,000	for	neighborhood	improvement	projects.		This	project	
manages	the		approval	process	for	allocation	of	Neighborhood	Improvement	Bond	
Funds	for	approved	projects.

6.	Milestones	&	Major	
Activities	 Ranked	existing	Neighborhood	Improvement	Projects	‐	Set	1.			

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

Woodland	North	Lighting	Project	is	complete.	The	Van	Story	Hills	Lighting	Project	has	
been	completed.	Malibu	Valley	Lighting	Project	is	complete.	Cloverdale	streetlighting	
project	has	been	awarded	and	the	work	is	pending.

8.	Upcoming	Work
Installation	of	new	lighting	(approximately	49)	in	Cloverdale	Subdivision	and	
installation	of	new	sidewalk	(approximately	850	feet)	on	Perdue	Street.	Work	has	not	
been	scheduled.		Installation	of	lighting	at	the	Rand	Mill	Road	Park	basketball	court	and	
reconfiguration	of	the	fencing	at	the	baseball	field	are	the	only	remaining	items	
pending	before	the	Rebuilding	Together	project	will	be	considered	to	be	complete.	

8a.	Cloverdale The	Cloverdale	Street	Lighting	Project	is	underway.		Duke	Energy	has	been	contacted	
to	begin	the	installation	process.			

Rebuilding	Together	of	the	Triangle	has	begun	work	at	Rand	Mill	Park.		New	plumbing	
fixtures	have	been	installed	in	the	bathrooms	in	addition	to	a	new	roof	and	paint.		A	
new	light	will	be	installed	to	brighten	the	area	around	the	basketball	court.		The	picnic	
shelter	has	received	new	paint.				



7.1

1.	Project	Name

June	2019

John	Hodges,	Assistant	Town	Manager	‐	Development	Services

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress To	date,	16	parcels	totaling	6.8	acres	have	been	purchased	for	the	Indoor	
Recreation	Center	site,	off‐site	parking	and	improvements	to	Montague	
Street	using	bond	funds.	25	parcels	totaling	9.8	acres	are	now	under	
town	control.	The	Montague/Purvis/Main	assemblage	desired	to	begin	
the	Indoor	Recreation	Center	and	road	improvements	is	now	under	town	
control.	GRA	is	developing	criteria	for	private	development	in	the	area.

1.	Continue	communications	with	all	area	property	owners	to	take	
advantage	of	any	opportunities	that	arise.
2.	Continue	discussions	with	interested	developers	to	evaluate	
appropriate	opportunities.

9.	Status	explanation	
(for	yellow	or	red)

8.	Upcoming	Work

Bond	Improvements	Status	Report

6.	Milestones	&	Major	
Activities	(timeframe)

Property	acquisition	will	be	prioritized	to	facilitate	development	of	
anchor	facilities,	future	development	sites	and	as	opportunities	are	
presented	by	owners.	

Land	Acquisition	(Historic	Downtown	Garner	Plan)	

5.	Project	Overview The	2013	Bond	Referendum	approved	$2	million	for	Downtown	
Redevelopment	initiatives	including	$1.4	million	for	property	acquisition	
in	furtherance	of	the	HDGP.	This	report	will	track	the	property	
acquisition	portion	of	this	bond	program.

Project	Plan

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager



8.1

1.	Project	Name

TBD

N/A

4.	Project	Manager Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Progress	Update	(Updated	as	of	August	14,	2017)

6.	Milestones	&	Major	
Activities	(timeframe)

Town	Council	approved	the	park	enhancement	project	ranking	and	
estimated	project	costs	as	follows:	Replacement	of	Restroom	and	
Concession	Areas	at	Garner	Recreational	Park	and	South	Garner	Park	
($510,000),	Dugout	Covers	($107,500),	Town	Mobile	Stage	($90,000),	
Town	Dog	Parks	($200,000),	Various	($92,500).		These	projects	are	
being	advanced	as	soon	as	possible	and	detailed	in	the	following	project	
sheets.

Project	Plan

5.	Project	Overview
On	March	12,	2013,	Town	of	Garner	voters	approved	$1	million	bond	for	
Park	Enhancement	Projects.	

7.	Recent	Progress
Town	staff	continues	working	on	the	planning	and	construction	of	all	
park	enhancement	projects.

Completed:	Dugout	covers,	South	Garner	Park	Fencing,	North	Garner	Dog	
Park,	Mobile	Stage,	Concessions/Restrooms

Lake	Benson	Dog	Park	project	has	been	completed	except	for	the	
associated	parking	area	and	stormwater	BMP.

8.	Upcoming	Work

9.	Status	explanation

Bond	Improvements	Status	Report

Park	Enhancements	‐	General

2.	Project	Status On‐Track 3.	Target	Completion	Date:



8.1.a

1.	Project	Name

Complete

Project	complete	in	November	2015.

8.	Upcoming	Work N/A

9.	Status	explanation

Progress	Update	(Updated	as	of	November	30,	2015)

7.	Recent	Progress N/A

Bond	Improvements	Status	Report

Park	Enhancements	‐	Concessions	Buildings	

2.	Project	Status Complete 3.	Target	Completion	Date:

5.	Project	Overview This	project	includes	replacing	restrooms,	concessions,	and	
trash/recycling	receptacles	at	Garner	Recreational	Park	and	South	Garner	
Park.	

6.	Milestones	&	Major	
Activities	(timeframe)

Project	Complete.

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan



8.1.b

1.	Project	Name

Complete

Project	completed	in	May	2015.

Progress	Update	(Updated	as	of	May	30,	2015)

7.	Recent	Progress N/A

8.	Upcoming	Work N/A

9.	Status	explanation

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview This	project	includes	constructing	dugout	covers	at	baseball/softball	
fields	at	South	Garner	Park	(3	fields)	and	Garner	Recreational	Park	(2	
fields)	‐	5	total	fields

6.	Milestones	&	Major	
Activities	(timeframe)

All	dugout	covers	have	been	constructed.

Bond	Improvements	Status	Report

Park	Enhancements	‐	Dugout	Covers

2.	Project	Status Complete 3.	Target	Completion	Date:



8.1.c

1.	Project	Name

Complete

Project	completed	November	2016.

The	Mobile	Stage	has	been	acquired	and	used	in	several	Town	sponsored	
events.

Once	the	initial	stage	wrap	design	was	completed,	the	manufacturer	sent	
safety	updates	required	to	operate	the	stage.	As	a	result,	the	stage	wrap	
would		not	be	seen	during	special	events,	so	the	department	opted	to	
forego	spending	dollars	on	a	design	that	would	not	be	seen	during	events.	

4.	Project	Manager

Project	Plan

5.	Project	Overview

Staff	worked	with	graphic	designer	to	develop	exterior	graphics	for	the	
stage	and	received	initial	approval	from	the	Advisory	Committee.	

Progress	Update	(Updated	as	of	December	9,	2016)

7.	Recent	Progress

This	project	acquires	a	new	Town	Mobile	Stage	for	use	at	various	Town	
and	GRA	events.

6.	Milestones	&	Major	
Activities	(timeframe)

9.	Status	explanation

8.	Upcoming	Work

Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Bond	Improvements	Status	Report

Park	Enhancements	‐	Mobile	Stage

2.	Project	Status Complete 3.	Target	Completion	Date:



8.1.d

1.	Project	Name

Complete

Project	completed	June	2015

Progress	Update	(Updated	as	of	September	30,	2015)

7.	Recent	Progress N/A

8.	Upcoming	Work Grand	Opening	occurred	on	June	13,	2015.

9.	Status	explanation

4.	Project	Manager Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Project	Plan

5.	Project	Overview This	project	includes	constructing	one	dog	park	now	and	constructing	a	
second	dog	park	at	a	later	date.

6.	Milestones	&	Major	
Activities	(timeframe)

The	Dog	Park	has	been	opened	to	the	public.	A	Ribbon	Cutting	Ceremony	
occurred	on	June	9,	2015.

Bond	Improvements	Status	Report

Park	Enhancements	‐Dog	Park	(Garner	Recreational	Park)

2.	Project	Status Complete 3.	Target	Completion	Date:



8.1.e

1.	Project	Name

Spring	2017

Bond	Improvements	Status	Report

9.	Status	explanation

6.	Milestones	&	Major	
Activities	(timeframe)

	Staff	presented	plans	to	Council	for	review.	Feedback	was	received	from	
Council	and	shared	with	consultant.	Council	approved	the	addition	of	
storm	water	BMP	to	accommodate	additional	parking	at	Lake	Benson	Park.	
Final	plans	approved	at	February	1,	2016	Council	Meeting.

7.	Recent	Progress Dog	Park	soft	opening	was	in	September	2016.	Parking	lot	and	stormwater	
BMP	are	nearing	completion.		Parking	lot	is	available	for	use	but	plantings	
will	not	occur	until	the	fall.

5.	Project	Overview This	project	includes	constructing	dog	park	#2,	located	at	Lake	Benson	
Park,	which	will	include	two	fenced	areas‐	one	for	small	dogs	and	one	for	
large	dogs.

Progress	Update	(Updated	as	of	August	14,	2017)

8.	Upcoming	Work Bid	Awarded	April	2017.	Completion	Summer	2017.

Park	Enhancements	‐Dog	Park	(Lake	Benson	Park)

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Project	Plan



8.1f

1.	Project	Name

Completed

Bond	Improvements	Status	Report

South	Garner	Park	Fencing	(Soccer)

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Project	Plan

5.	Project	Overview Fencing	was	requested	to	help	keep	soccer	balls	from	going	into	the	
parking	lots.	Project	budget	$17,000.	

6.	Milestones	&	Major	
Activities	(timeframe)

Fencing	quotes	were	received.	

9.	Status	explanation	
(for	yellow	or	red) 	

Progress	Update	(Updated	as	of	September	30,	2015)

7.	Recent	Progress Fencing	work	completed	March	20,	2015.

8.	Upcoming	Work
	



8.1.g

1.	Project	Name

Summer	2017

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress Shelter	plans	submitted	to	Planning	for	Review.	Initial	construction	
meeting	held	with	contractor	and	Town	staff.	Shelter	kit	has	been	ordered.	
Tentative	timeline	for	shelter	construction:	May‐	June.

8.	Upcoming	Work Shelter	construction	is	complete.	Ribbon	cutting	scheduled	for	August		26,	
10am.	Fencing	to	be	installed	4‐6	weeks.	

9.	Status	explanation

4.	Project	Manager Sonya	Shaw,	Parks,	Recreation	&	Cultural	Resources	Director

Project	Plan

5.	Project	Overview Council	requested	staff	gather	costs	and	design	picnic	shelter	to	
accommodate	75‐85	people	at	Garner	Recreational	Park.	Project	budget	is	
$85,000.

6.	Milestones	&	Major	
Activities	(timeframe)

Picnic	shelter	costs	were	received	and	reviewed	with	Council.	McQueen	
construction	was	selected	as	project	contractor.	

Bond	Improvements	Status	Report

Park	Enhancements	‐	Garner	Rec.	Park	Picnic	Shelter

2.	Project	Status On‐Track 3.	Target	Completion	Date:



9

1.	Project	Name

Spring	2018

5.	Project	Overview Design	&	Construction	of	Indoor	Recreation	Center	Facility

6.	Milestones	&	Major	
Activities	(timeframe) Concrete	slabs	have	been	poured	for	all	three	gyms.		

7.	Recent	Progress

Masonry	walls	around	gyms	is	nearing	completion.		

Bond	Improvements	Status	Report

Garner	Recreation	Center

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

9.	Status	explanation	
(for	yellow	or	red)

Progress	Update	(Updated	as	of	August	14,	2017)

8.	Upcoming	Work

Footings	for	the	retaining	wall	and	admin	portion	of	the	building	will	be	
poured	soon.



9	

October	2014 Contract	approval	with	Clark	Patterson	Lee

December	2014 Begin	Schematic	Design

June	2015 Begin	Design/Development	Drawings

November	2015 Begin	Construction	Drawings

January	2016 Complete	Construction	Drawings

February	2016 Construction	Drawings	submitted	for	review

April	2016 Site	Plan	Approval

May	2016 Bid	Project

August	2016 Award	Project

April	2018 Complete	Construction

Bond	Improvements	Status	Report

A	timeline	for	the	Indoor	Recreation	Center	has	some	flexibility	in	that	
design	and	construction	is	not	dependent	on	the	completion	of	any	
other	facilities.		It	is	estimated	that	one	year	is	needed	to	design	the	
facility.

Project	Timeline

Preliminary	Schedule*



9.1.a

1.	Project	Name

Winter	2017

Bond	Improvements	Status	Report

Underground	Power	at	Recreation	Center

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview
Overhead	power	lines	around	the	Indoor	Recreation	Center	are	to	be	
placed	underground..

6.	Milestones	&	Major	
Activities	(timeframe) Majority	of	underground	conduit	is	installed	along	Purvis	St.

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress
	Installation	of	conduit	for	utilities	is	continuing	along	Montague	and	
Main	Streets.

8.	Upcoming	Work Repair	of	pavement	cuts	related	to	this	work	will	occur	in	the	next	few	
weeks.

9.	Status	explanation	



9.1.b

1.	Project	Name

Winter	2014

Bond	Improvements	Status	Report

Downtown	Stormwater	Facilities

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview A	stormwater	management	area	is	to	be	constructed	at	the	Montague	
St./Highway	70	intersection.	This	device	will	serve	the	area	of	the	Indoor	
Recreation	Center	along	with	future	projects	on	that	site.

6.	Milestones	&	Major	
Activities	(timeframe) Erosion	control	portion	of	pond	completed.

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress Contractor	elected	to	dig	pond	to	depths	needed	for	pond	to	function	as	a	
stormwater	device.		

8.	Upcoming	Work Conversion	of	pond	from	erosion	control	device	will	occur	at	
construction	completion.

9.	Status	explanation	



9.1.c

1.	Project	Name

Fall	2017

Bond	Improvements	Status	Report

Montague	&	Purvis	Street	Improvements

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview
Access	to	Montague	Street	from	eastbound	70	traffic	and	improvements	
to	Montague	St.

6.	Milestones	&	Major	
Activities	(timeframe) Some	storm	drainage	has	been	installed	along	Purvis	Street

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress Storm	drainage	system	has	been	connected	so	that	all	water	flows	to	the	
pond	located	at	the	corner	of	Montague	and	US	Highway	70.

8.	Upcoming	Work 	

9.	Status	explanation	



9.1.d

1.	Project	Name

Completed

Bond	Improvements	Status	Report

ROW	Acquisition	for	Montague/Purvis/N.Rand	Improvements

2.	Project	Status Complete 3.	Target	Completion	Date:

4.	Project	Manager John	Hodges,	Assistant	Town	Manager	‐	Development	Services

Project	Plan

5.	Project	Overview
Right	of	Way	will	be	needed	for	proposed	improvements	to	Montague	
Street,	Purvis	Street	and	Rand	Mill	Road.

6.	Milestones	&	Major	
Activities	(timeframe) Surveying	authorized	for	additional	right	of	way	acquisition.

Progress	Update	(Updated	as	of	March	31,	2016)

7.	Recent	Progress Roadway	drawings	have	been	generated.		Right	of	way	maps	are	being	
generated.		

8.	Upcoming	Work Right	of	way/easement	acquisition	is	complete.

9.	Status	explanation	
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1.	Project	Name

July	2017

5.	Project	Overview Design	&	Construction	of	new	Town	Hall	building.

6.	Milestones	&	Major	
Activities	(timeframe) Staff	moved	into	building	in	July.

Progress	Update	(Updated	as	of	August	14,	2017)

7.	Recent	Progress

Required	repairs	to	Aversboro	Road	and	7th	Avenue	should	be	
happening	soon,	with	the	final	asphalt	layers	to	follow.

Bond	Improvements	Status	Report

Town	Hall

2.	Project	Status On‐Track 3.	Target	Completion	Date:

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

8.	Upcoming	Work

Completion	of	sitework	in	August	2017.

9.	Status	explanation	
(for	yellow	or	red)



10

November	2014 Precedence	Study	and	follow	up	meeting

December	2014 Begin	Schematic	Design	Phase

May	2015 Begin	Design/Development	Drawings

August	2015 Complete	Design	Development	drawings

October	2015 Begin	construction	drawing	and	specifications

December	2015 Complete	construction	drawings

January	2016 Prequalification	of	contractors/Building	permit	review

March	2016 Bid	project	

April	2016 Award	Bid

May	2016 Start	Construction

July	2017 Project	Complete

Bond	Improvements	Status	Report

Project	Timeline

The	schedule	has	been	updated	and	will	be	revised	as	we	move	through	
the	different	stages	of	the	project.		The	architect	hopes	to	advance	the	
schedule	if	possible.

Preliminary	Schedule*
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1.	Project	Name

Summer	2017

9.	Status	explanation

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview On	March	12,	2013,	Town	of	Garner	voters	approved	Parks	and	Recreation	
Bonds,	of	which	$250,000	will	be	used	to	complete	construction	of	the	
existing	overflow	parking	lot	at	GPAC.	

6.	Milestones	&	Major	
Activities	(timeframe)

Contractor	has	been	asked	to	keep	the	Town	updated	on	the	status	of	this	
work.		Notification	needs	to	be	given	to	Old	School	Apartments	prior	to	
work	commencing.

Progress	Update	(Updated	as	of	August	14,	2017)

Bond	Improvements	Status	Report

Parking	Lot	at	GPAC

2.	Project	Status On‐Track 3.	Target	Completion	Date:

7.	Recent	Progress

	

8.	Upcoming	Work Commencement	of	construction	on	new	parking	area.



12

1.	Project	Name

Summer	2017

9.	Status	explanation	

4.	Project	Manager Tony	Chalk,	Town	Engineer

Project	Plan

5.	Project	Overview On	March	12,	2013,	Town	of	Garner	voters	approved	Parks	and	
Recreation	Bonds,	of	which	$500,000	will	be	used	to	construct	lighting	
and	covered	sidewalks	for	the	overflow	parking	lot	at	GPAC.

6.	Milestones	&	Major	
Activities	(timeframe)

Additional	parking	spaces	added	when	space	made	available	with	no	
driveway	connecting	to	Garner	Road.

Progress	Update	(Updated	as	of	August	14,	2017)

Bond	Improvements	Status	Report

Lighting	and	Covered	Sidewalks	at	GPAC

2.	Project	Status On‐Track 3.	Target	Completion	Date:

7.	Recent	Progress See	comments	for	the	GPAC	parking	lot.

8.	Upcoming	Work Design	will	proceed	with	and	was	bid	with	the	Recreation	Center	project.



15

1.	Project	Name

Complete

9.	Status	explanation

Progress	Update	(Updated	as	of	September	30,	2015)

7.	Recent	Progress
See	number	6	above.

8.	Upcoming	Work

The	Town	implemented	the	first	year	of	the	Revenue	Savings	Plan	with	the	FY	
14‐15	budget.		We	know	from	the	FY	14‐15	budget	that	the	Revenue	Savings	
Plan	generated	$46,313.		Staff	has	recently	provided	Council	with	an	update	
showing	that	the	FY	14‐15	actual	revenues	produced	an	additional	$157,963	for	
the	capital	reserve	funding.		The	models	of	the	FY	2015‐16	Revenue	Savings	
Plan	that	were	factored	in	to	the	approved	budget	show	growth	of	7%,	which	
will	continue	to	support	the	funding	model.		Staff	will	continue	to	monitor	
revenues	associated	with	the	Revenue	Savings	Plan	as	well	as	the	upcoming	
Wake	County	property	revaluation	that	will	factor	in	to	the	FY	16‐17	budget	
next	year.		

Approvals	related	to	tax	increase	complete.		Continued	monitoring	of	
Revenue	Savings	Plan.

4.	Project	Manager Complete

Project	Plan

5.	Project	Overview On	March	12,	2013,	Town	of	Garner	voters	approved	four	bond	
referendums	authorizing	the	Town	to	issue	up	to	$35.716	million	in	
general	obligation	bonds.	Town	Council	and	staff	anticipate	a	tax	increase	
up	to	2	¾	cents.	

6.	Milestones	&	Major	
Activities	(timeframe)

With	the	approval	of	the	FY	15‐16	budget,	the	tax	rate	was	increase	1.75	
cents	(for	a	total	of	2.75	cents	when	combined	with	the	tax	rate	increase	
of	1	cent	implemented	in	FY	14‐15).

Bond	Improvements	Status	Report

Property	Tax	Increase

2.	Project	Status Complete 3.	Target	Completion	Date:


